[image: ]
[bookmark: _GoBack]Worksheet 2 – Placing information effectively
Using the information in your mind map, add in some possible activities, durations, dependencies and contingencies to complete this project work plan.

	
	Date
	Hours
	Contingency time

	Task: Planning
	
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	

	Decide what Jim Robbins wants for the dachshund website
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Decide who the target audience is for the dachshund website
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Decide on any legal issues relating to the dachshund website and what to do about them

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	FINISH PLANNING
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	Date
	Hours
	Contingency time

	Task: Production
	
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	

	Set up folders on chosen software (Muse)

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Find cute dachshund images, gifs and videos

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Initial dachshund images may not be the correct resolution/dog gif may not work properly so I may need to do a second search


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Add in navigation for each of the seven pages – make sure they link to dachshund homepage and blog

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Test dachshund website
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Test each of the seven pages as I go along
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Depending on test plan results I may need to make changes to navigation or dog images on one of the seven pages


	FINISH PRODUCTION





	
	Date
	Hours
	Contingency time

	Task: Review
	
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	

	Go through each page of the website and check it against Jim Robbins brief

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Ways to develop dachshund website
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	FINISH PRODUCTION

	FINISH WHOLE PROJECT




image1.jpg
CREATIVE iMEDIA OCR

Oxford Cambridge and RSA




image2.jpeg
Cambridge NATIONALS LEVEL 1/2

CREATIVE iMEDIA




